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Using the Checkpoint #2  Phase 2:  Installing the System

Completed by: Customer and FACTS Implementation Consultant

Purpose: To review status of the Implementation Project through the System
Installation Phase and determine additional action required to
accomplish goals of System Installation Phase.

In the System Installation Phase, the foundation of the system is
prepared and set up for the Facts implementation.  Three steps
comprise this phase.

>   Setup includes setting up the Facts and Providex software.

>   In the Modifications step, any modifications and software
interfaces required to customize the Facts system for the Customer’s
environment are developed.

>   During Data Conversion, existing files to be converted are
identified, converted and verified.

How it is used: This form is completed by the Customer and Local Facts
Implementation Team to assess the progress on the project through
the System Installation Phase.

When it is used: Complete at the end of the Installing the System Phase.

Who uses it: Local FACTS Office and Customer

File under: Installing the System/Checkpoint #2

Last revised: 05/01

File: Checkpoint #2 Feedback Form.exe

This is a self-extracting zipped MS Word document and must be
printed/viewed through MS Word.  This file is located in the
Software Solutions Nexus – Facts/Documentation and
Education/PIA.

Note:  The Software Solutions Nexus is a private extranet and is
available for local Facts personnel only.
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Partnership in Action
Checkpoint #2- Installing The System

(Customer Comments)

This checkpoint offers the Customer and local FACTS office the opportunity to review all steps accomplished in this phase of the
implementation, review all action items for each step to ensure they are completed satisfactorily and examine areas where adjustments
must be made as well as areas that need improvement.  You should also determine if any open action items or issues must be resolved
in order to progress to the next phase.  Please communicate your comments, suggestions or concerns for each step in this phase.

STEP:

Delivery and Setup—This step includes setting up the  Facts and Providex software.   The software is loaded including the
Facts, Providex, and any third party software.  Initial software testing and tuning is completed.

Modifications—In this step, the FACTS team and the Customer defines any modifications and/or software interfaces required to
tailor the FACTS system for the Customer’s environment.  This begins a process which includes development of requirement
specifications, custom programming, delivery of a prototype (if applicable),  testing, documentation, installation, training and final
acceptance of the custom software modifications.

Data Conversion—This step includes identifying existing files to be converted, converting the files, creating and editing new files,
and backup of the new files.  File layouts are exchanged, the method of conversion is determined (manual, diskette/tape or
serial/parallel communications) and default values to be used for initial file setups are defined.  If files are electronically converted by
the local FACTS office, testing and acceptance of the conversion must be completed by the Customer prior to the final conversion
before going live.  A final conversion plan, as well as a contingency plan should be established if all files cannot be converted by the
targeted date.

Partnership in Action
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Checkpoint #2- Installing The System
(Customer Comments)

STEP:

Other Comments

Customer Name: Date:

Name: Title:

Partnership in Action
Checkpoint #2- Installing The System

(Local FACTS Office Comments)
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This checkpoint offers the Customer and local FACTS office the opportunity to review all steps accomplished in this phase of the
implementation, review all action items for each step to ensure they are completed satisfactorily and examine areas where adjustments
must be made as well as areas that need improvement.  You should also determine if any open action items or issues must be resolved
in order to progress to the next phase.  Please communicate your comments, suggestions or concerns for each step in this phase.

STEP:

Delivery and Setup—This step includes setting up the  Facts and Providex software.   The software is loaded including the
Facts, Providex, and any third party software.  Initial software testing and tuning is completed.

Modifications—In this step, the FACTS team and the Customer defines any modifications and/or software interfaces required to
tailor the FACTS system for the Customer’s environment.  This begins a process which includes development of requirement
specifications, custom programming, delivery of a prototype (if applicable),  testing, documentation, installation, training and final
acceptance of the custom software modifications.

Data Conversion—This step includes identifying existing files to be converted, converting the files, creating and editing new files,
and backup of the new files.  File layouts are exchanged, the method of conversion is determined (manual, diskette/tape or
serial/parallel communications) and default values to be used for initial file setups are defined.  If files are electronically converted by
the local FACTS office, testing and acceptance of the conversion must be completed by the Customer prior to the final conversion
before going live.  A final conversion plan, as well as a contingency plan should be established if all files cannot be converted by the
targeted date.

Partnership in Action
Checkpoint #2- Installing The System

(Local FACTS Office Comments)



Copyright © 2000 Software Solutions, Inc. Page 6
PIA Checkpoint #1

STEP:

Other Comments

Facts Office: Date:

Name: Title:
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